


ID	Item Type	Sprint Number	Name	Remaining Work	Actual Work	Start	Finish	Predecessors
1	Sprint	1	Sprint #1	0 hrs	0 hrs	Wed 21-1	Tue 03-01-17	
2	Work Item	1	Database Initiation	0 hrs	16 hrs	Wed 21-1	Fri 23-12-16	1SS
3	Work Item	1	Develop Software Architecture	34 hrs	16 hrs	Mon 26-1	Tue 03-01-17	2
4	Work Item	1	Create Business Models	24 hrs	32 hrs	Wed 21-1	Thu 29-12-16	1SS
5	Work Item	1	Android Project Initiation	0 hrs	16 hrs	Wed 21-1	Thu 22-12-16	1SS
6	Work Item	1	iOS Project Initiation	0 hrs	16 hrs	Wed 21-1	Thu 22-12-16	1SS
7	Sprint	2	Sprint #2	0 hrs	0 hrs	Wed 04-0	Tue 17-01-17	1
8	Work Item	2	Create User Interface on iOS	40 hrs	0 hrs	Wed 04-0	Tue 10-01-17	7SS
9	Work Item	2	Create User Interface on Android	40 hrs	0 hrs	Wed 04-0	Tue 10-01-17	7SS
10	Work Item	2	Discuss With Customers	80 hrs	0 hrs	Wed 04-0	Tue 17-01-17	7SS
11	Sprint	3	Sprint #3	0 hrs	0 hrs	Wed 18-0	Tue 31-01-17	7
12	Work Item	3	Integrate UI with Backend on iOS	64 hrs	0 hrs	Wed 18-0	Fri 27-01-17	11SS
13	Work Item	3	Integrate UI with Backend on Android	64 hrs	0 hrs	Wed 18-0	Fri 27-01-17	11SS
14	Work Item	3	Test iOS Compatibility	16 hrs	0 hrs	Mon 30-0	Tue 31-01-17	12
15	Work Item	3	Test Android Compatibility	16 hrs	0 hrs	Mon 30-0	Tue 31-01-17	13
16	Work Item	3	Create Revenue Strategies	80 hrs	0 hrs	Wed 18-0	Tue 31-01-17	11SS
17	Sprint	4	Sprint #4	0 hrs	0 hrs	Wed 01-0	Tue 14-02-17	11
18	Work Item	4	Implement Notification System for iOS	40 hrs	0 hrs	Wed 01-0	Tue 07-02-17	17SS
19	Work Item	4	Implement Notification System for Android	40 hrs	0 hrs	Wed 01-0	Tue 07-02-17	17SS
20	Work Item	4	Form a Volunteer Team	80 hrs	0 hrs	Wed 01-0	Tue 14-02-17	17SS
21	Backlog		Review the Product	0 hrs	0 hrs	Wed 21-1	Wed 21-12-16	1SS




Project: Agile Project Management
Date: Fri 16-12-16

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			


ID	Item Type	Sprint Number	Name	Remaining Work	Actual Work	Start	Finish	Predecessors	18 Dec '16	19 Dec '16	20 Dec '16	21 Dec '16	22 Dec '16	23 Dec '16	24 Dec '16	25 Dec '16
22		Backlog	Add Notification Feature	0 hrs	0 hrs	Wed 21-1	Wed 21-12-16	1SS				▶				
23		Backlog	Implement login system	0 hrs	0 hrs	Wed 21-1	Wed 21-12-16	1SS				▶				
24		Backlog	Use Google Plus API	0 hrs	0 hrs	Wed 21-1	Wed 21-12-16	1SS				▶				
25		Backlog	Add Search Functionality	0 hrs	0 hrs	Wed 21-1	Wed 21-12-16	1SS				▶				
26		Backlog	Add Manager Side App	0 hrs	0 hrs	Wed 21-1	Wed 21-12-16	1SS				▶				
27		Backlog	Reach Angel Investors	0 hrs	0 hrs	Wed 21-1	Wed 21-12-16	1SS				▶				
28		Backlog	Create Presentation for Investors	0 hrs	0 hrs	Wed 21-1	Wed 21-12-16	1SS				▶				

Project: Agile Project Management
Date: Fri 16-12-16

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Agile Project Managem Date: Fri 16-12-16	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: Agile Project Managem Date: Fri 16-12-16	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			